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Bottom Line Up Front

= Still awaiting for final Site-Specific TRAMPAC prior to
scheduling MLUs

= Shipment is pushing past June, SNL readiness?

= The Plan
— Load TRUPACT-IlIs with 5 SWBs (6 shots) using MLU at SNL's Tech Area 5

— Conduct a routine shipment of this ATL E material to TA-55
— Unload and stage the SWBs at TA-55 until they can moved down to TA-54

= Near-term Activities

— Evaluate programmatic impacts of second shipment to remove all 9X
expended targets (7X SWBs) currently contained in SWBs

— Continue to engage CBFO for approval of Site-Specific TRAMPAC
Schedule the MLU resources

Managed by Triad National Security, LLC for the U.S. Department of Energy’s NNSA



Site-Specific TRAMPAC Teafiames

= Engaging CCP through Betty and Kiki

— LANL has provided supporting documentation for all
CCP requests

= CCP must approve first, then requires CBFO
approval

= Can this group more effectively engage with
CCP and CBFO to move this along?

— Suggestions/Actions: Kiki and Betty will continue to
engage CCP




£

« Los Alamos

N3B Approval to Accept SWBs

= LANL has received verbal notification that N3B

has completed its review and that they will
accept the 5X SWBs defined in current work

scope
— Expect official documentation in the next week or so

= S. Clemmons is taking action to request
iIncrease in N3B acceptance of SWBs from 5X to
/X (covering all packaged waste)

National Nuciear Security Administration
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M Us and Shlpment Date NATIONAELSTITQAB:)RATORY

= Qriginal target date for shipping was June
— Without approvals in-hand, this date will slip

= LANL is not able to engage formally with CCP to
schedule shipment until Site-Specific TRAMPAC
Is complete/approved by CBFO

= July & August are not ideal for shipping due to
thunder storms (delays), Sept. may be best

= SNL Readiness:

— Due to activities associated as “radiological”, approval
can be given at SNL level (no field office)
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Impacts Of Multlple Shlpments STy AT

= Site-Specific TRAMPAC covers all 9X expended
targets w/in 7X SWBs

— Once approved, authorization to move all SWBs

= N3B approval only accepts 5X SWBs
— Working to increase N3B authorization to all 7X SWBs

= LANL working an assessment of increasing
number of shipments from 1X to 2X to enable
removal of all waste this FY

— Once impact assessment is complete, decision will be
made on 1X vs. 2X shipments
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Actions/Follow-Ups FATONAL AsoaTor

= Kiki Torres — engage w/ CCP on TRAMPAC
= Betty Humphrey — formal SNL readiness plan
= Betty Humphrey — Jennifer at CCP

= Chris James — engage N3B on increasing SWB
count

= Todd Erenstein — SNL crane contract is in place.
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Container Status Rk

30 Shots Conducted Nov 2010 to March 2021

= One failed; system fault closed valve prematurely
= Five are LLW

= Nine are already entombed at WIPP
— three shipped by LANS; 6 shipped by N3B

= Two are still with N3B prepped & awaiting shipment
= Remaining thirteen staged at SNL

— eleven have already been packaged into SWBs
— two are waiting to be packed (2X Mar. 2021 exps.)
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First Shipment

= Five SWBs

— LAO0O000067127 = Shot 12
— LAO00000067550 = Shot 13
— LAO00000067128 = Shots 14 and 15
— LAO00000067130 = Shot 16
— LAO00000067129 = Shot 17

= All are Attractiveness Level “‘E” ATLE
= All have been determined to have no programmatic value

= Will be shipped as material: SNL - TA-55 “intersite”
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